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Category Project Management Duration 10 Days
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Online / On-site
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Course Introduction

ISO 21500: Guidance on Project Management Training Course provides a comprehensive and structured

understanding of internationally recognized project management principles, concepts, and processes

aligned with ISO standards. The course emphasizes project governance, lifecycle management,

stakeholder coordination, risk control, and performance optimization across diverse sectors. Participants

gain practical insights into aligning organizational strategy with project objectives, improving delivery

consistency, and enhancing accountability using globally accepted project management frameworks.

In an increasingly complex and competitive business environment, organizations require standardized

approaches to manage projects effectively, control costs, meet deadlines, and deliver value. This training

equips participants with the skills to apply ISO 21500 guidance across public and private sector projects,

integrate best practices into existing methodologies, and ensure alignment with quality, risk, and

compliance requirements. The course focuses on practical application, leadership coordination, and

continuous improvement to strengthen project success rates.

Programme Curriculum

 ISO 21500: Guidance on Project Management Training Course 

Introduction 

ISO 21500: Guidance on Project Management Training Course provides a comprehensive and structured

understanding of internationally recognized project management principles, concepts, and processes aligned

with ISO standards. The course emphasizes project governance, lifecycle management, stakeholder

coordination, risk control, and performance optimization across diverse sectors. Participants gain practical

insights into aligning organizational strategy with project objectives, improving delivery consistency, and

enhancing accountability using globally accepted project management frameworks. 



In an increasingly complex and competitive business environment, organizations require standardized

approaches to manage projects effectively, control costs, meet deadlines, and deliver value. This training

equips participants with the skills to apply ISO 21500 guidance across public and private sector projects,

integrate best practices into existing methodologies, and ensure alignment with quality, risk, and compliance

requirements. The course focuses on practical application, leadership coordination, and continuous

improvement to strengthen project success rates. 

Course Objectives 

1. Understand the purpose, structure, and principles of ISO 21500 guidance.

2. Apply standardized project management terminology and concepts.

3. Align projects with organizational strategy and governance frameworks.

4. Manage project life cycles using internationally accepted processes.

5. Strengthen project integration and coordination mechanisms.

6. Improve stakeholder engagement and communication effectiveness.

7. Apply structured approaches to scope, time, and cost management.

8. Identify and manage project risks and uncertainties proactively.

9. Implement quality management practices in project delivery.

10. Enhance resource planning and utilization efficiency.

11. Monitor project performance using key metrics and controls.

12. Support organizational maturity through standardized project practices.

13. Prepare organizations for alignment with other ISO management standards.

Organizational Benefits

 

Improved consistency in project delivery across the organization

Enhanced alignment between projects and strategic objectives

Increased project success rates and value realization

Stronger governance and accountability frameworks

Improved risk identification and mitigation practices

Better stakeholder coordination and communication

Optimized use of time, cost, and resources

Enhanced organizational credibility and professionalism

Improved integration with quality and risk management systems

Stronger foundation for project management maturity growth

Target Audiences

 

Project managers and project coordinators

Program and portfolio managers

PMO professionals and project controllers

Operations and functional managers

Quality, risk, and compliance officers

Consultants and project management trainers

Engineers and technical team leaders

Public sector and development project staff



Course Duration: 10 days

Course Modules

Module 1: Introduction to ISO 21500

 

Overview of ISO 21500 and its purpose

Scope and applicability across industries

Relationship to other project management standards

Key principles and definitions

Benefits of adopting ISO 21500 guidance

Case Study: Applying ISO 21500 in a multi-sector organization

Module 2: Project Environment and Governance

 

Understanding organizational context and strategy

Project sponsorship and governance structures

Roles and responsibilities in project oversight

Decision-making and escalation mechanisms

Governance controls and compliance alignment

Case Study: Governance challenges in a public sector project

Module 3: Project Life Cycle and Phases

 

Defining project phases and transitions

Initiation, planning, execution, control, and closure

Phase gates and approval processes

Managing phase dependencies

Ensuring continuity across the life cycle

Case Study: Life cycle misalignment and project delays

Module 4: Integration Management

 

Coordinating project processes and activities

Developing the project management plan

Managing changes and configuration control

Balancing competing project constraints

Maintaining alignment with organizational objectives

Case Study: Managing change requests in a complex project

Module 5: Stakeholder Management

 



Identifying internal and external stakeholders

Analyzing stakeholder influence and expectations

Developing engagement and communication strategies

Managing conflicts and stakeholder risks

Monitoring stakeholder satisfaction

Case Study: Stakeholder resistance affecting project outcomes

Module 6: Scope Management

 

Defining project objectives and deliverables

Requirements collection and documentation

Scope definition and work breakdown structures

Scope validation and control processes

Preventing scope creep

Case Study: Scope expansion in infrastructure projects

Module 7: Resource Management

 

Identifying human and physical resource needs

Resource allocation and scheduling

Managing team performance and collaboration

Addressing resource constraints and conflicts

Optimizing productivity and utilization

Case Study: Resource shortages in a technology project

Module 8: Time Management

 

Activity definition and sequencing

Estimating durations and dependencies

Developing realistic project schedules

Schedule monitoring and control techniques

Managing delays and recovery actions

Case Study: Schedule slippage in construction projects

Module 9: Cost Management

 

Cost estimation and budgeting principles

Developing and managing project budgets

Cost control and variance analysis

Forecasting and financial reporting

Managing cost overruns

Case Study: Budget overruns in capital projects



Module 10: Risk Management

 

Identifying project risks and uncertainties

Qualitative and quantitative risk analysis

Risk response planning and mitigation

Monitoring and controlling risks

Integrating risk management into decision-making

Case Study: Unmanaged risks leading to project failure

Module 11: Quality Management

 

Defining quality requirements and standards

Quality planning and assurance activities

Quality control tools and techniques

Continuous improvement approaches

Aligning projects with ISO quality principles

Case Study: Quality failures in service delivery projects

Module 12: Procurement Management

 

Procurement planning and sourcing strategies

Supplier selection and contract types

Managing vendor performance

Contract administration and controls

Ethical and compliant procurement practices

Case Study: Procurement delays impacting project timelines

Module 13: Communication Management

 

Developing communication plans

Information distribution and reporting

Managing communication risks

Using digital tools for project communication

Ensuring transparency and accountability

Case Study: Communication breakdown in cross-functional projects

Module 14: Performance Monitoring and Control

 

Establishing performance indicators and metrics

Tracking progress against baselines

Managing deviations and corrective actions



Reporting performance to stakeholders

Supporting informed decision-making

Case Study: Performance recovery in underperforming projects

Module 15: Project Closure and Organizational Learning

 

Formal project closure processes

Deliverable acceptance and handover

Financial and contractual closure

Capturing lessons learned and best practices

Integrating learning into organizational processes

Case Study: Post-project evaluation improving future performance

Training Methodology

 

Instructor-led presentations and structured discussions

Practical exercises aligned with ISO 21500 processes

Group work and scenario-based problem solving

Real-world case study analysis

Application of templates and project tools

Knowledge checks and facilitator-led feedback sessions

Register as a group from 3 participants for a Discount

Send us an email: info@fineskilltrainingcenter.com or call +254769199797

Certification

Upon successful completion of this training, participants will be issued with a globally- recognized certificate.

Tailor-Made Course

We also offer tailor-made courses based on your needs.

Key Notes                 

a. The participant must be conversant with English.

 

b. Upon completion of training the participant will be issued with an Authorized Training Certificate

 

c. Course duration is flexible and the contents can be modified to fit any number of days.

 

d. The course fee includes facilitation training materials, 2 coffee breaks, buffet lunch and A Certificate upon

successful completion of Training.

 

mailto:info@fineskilltrainingcenter.com


e. One-year post-training support Consultation and Coaching provided after the course.

 f. Payment should be done at least a week before commence of the training, to FINESKILL TRAINING

CENTER account, as indicated in the invoice so as to enable us prepare better for you. 

Upcoming Scheduled Sessions

Start Date End Date Location Price

10 Aug 2026 21 Aug 2026 Online $2,200

17 Aug 2026 28 Aug 2026 Online $2,200

24 Aug 2026 04 Sep 2026 Online $2,200

31 Aug 2026 11 Sep 2026 Online $2,200

07 Sep 2026 18 Sep 2026 Online $2,200

14 Sep 2026 25 Sep 2026 Online $2,200

21 Sep 2026 02 Oct 2026 Online $2,200

28 Sep 2026 09 Oct 2026 Online $2,200

Ready to enroll or request a customized program? Book online or contact us:

Register Online Now

Email: info@fineskilltrainingcenter.com | Website: www.fineskilltrainingcenter.com

https://www.fineskilltrainingcenter.com/courses/iso-21500-guidance-on-project-management-training-course

