
Project Charter Development Training Course
Professional Development Training Course Outline

Category Project Management Duration 10 Days

Base Fee $2,200 USD Delivery Mode
Online / On-site

Hybrid

Course Introduction

Project Charter Development is a critical foundation for successful project delivery, governance, and

stakeholder alignment. A well-developed project charter formally authorizes a project, defines objectives,

scope, success criteria, roles, authority levels, and links strategic intent to execution. Project Charter

Development Training Course equips participants with structured methodologies, practical tools, and best

practices to develop clear, complete, and governance-aligned project charters that reduce ambiguity,

prevent scope creep, and strengthen executive sponsorship. The course emphasizes strategic alignment,

business case clarity, risk awareness, and stakeholder engagement to ensure projects are launched with

strong organizational commitment and measurable value.

In today’s complex and fast-changing environments, organizations require consistent and standardized

approaches to initiating projects across portfolios and programs. This course provides hands-on guidance

for translating business needs into actionable project charters using globally recognized frameworks such

as PMBOK and PRINCE2 principles. Participants will learn how to tailor charters for different project types,

integrate compliance and governance requirements, and communicate effectively with sponsors and

stakeholders. The course combines practical exercises, real-world case studies, and templates that enable

participants to confidently develop, review, and approve project charters that support successful execution

and delivery.

Programme Curriculum

 Project Charter Development Training Course 

Introduction 

Project Charter Development is a critical foundation for successful project delivery, governance, and

stakeholder alignment. A well-developed project charter formally authorizes a project, defines objectives, scope,

success criteria, roles, authority levels, and links strategic intent to execution. Project Charter Development



Training Course equips participants with structured methodologies, practical tools, and best practices to

develop clear, complete, and governance-aligned project charters that reduce ambiguity, prevent scope creep,

and strengthen executive sponsorship. The course emphasizes strategic alignment, business case clarity, risk

awareness, and stakeholder engagement to ensure projects are launched with strong organizational

commitment and measurable value. 

In today’s complex and fast-changing environments, organizations require consistent and standardized

approaches to initiating projects across portfolios and programs. This course provides hands-on guidance for

translating business needs into actionable project charters using globally recognized frameworks such as

PMBOK and PRINCE2 principles. Participants will learn how to tailor charters for different project types,

integrate compliance and governance requirements, and communicate effectively with sponsors and

stakeholders. The course combines practical exercises, real-world case studies, and templates that enable

participants to confidently develop, review, and approve project charters that support successful execution and

delivery. 

Course Objectives 

1. Understand the purpose and strategic value of a project charter in project governance.

2. Apply best-practice frameworks for structured project initiation.

3. Translate business needs into clear project objectives and success criteria.

4. Define project scope, boundaries, and high-level deliverables effectively.

5. Identify key stakeholders and define roles, responsibilities, and authority levels.

6. Develop high-level schedules, milestones, and budget estimates.

7. Identify initial risks, assumptions, and constraints impacting project success.

8. Align project charters with organizational strategy and portfolio priorities.

9. Apply governance, compliance, and approval requirements in charter development.

10. Use standardized templates and tools for consistent charter documentation.

11. Communicate project intent clearly to sponsors and stakeholders.

12. Review and validate project charters for completeness and clarity.

13. Develop practical skills to approve, baseline, and formally authorize projects.

Organizational Benefits

 

Improved project alignment with organizational strategy

Reduced project failure due to unclear objectives and scope

Stronger executive sponsorship and accountability

Enhanced governance and decision-making at project initiation

Reduced scope creep and initiation-stage risks

Improved consistency across project portfolios

Faster project approval and authorization processes

Clear communication of expectations to stakeholders

Improved project success rates and delivery outcomes

Stronger foundation for monitoring, control, and reporting

Target Audiences

 



Project managers and project coordinators

Program and portfolio managers

Project sponsors and senior executives

PMO staff and governance officers

Business analysts and strategy teams

Risk and compliance professionals

Consultants involved in project initiation

Team leaders transitioning into project roles

Course Duration: 10 days

 

Course Modules

Module 1: Fundamentals of Project Initiation

 

Definition and purpose of project initiation

Relationship between strategy, business case, and charter

Role of the project charter in the project lifecycle

Key components of an effective project charter

Common initiation failures and lessons learned

Case Study: Project failure due to weak initiation documentation

Module 2: Strategic Alignment and Business Justification

 

Linking projects to organizational strategy

Defining business needs and problem statements

Identifying measurable business benefits

Differentiating projects, programs, and operations

Validating project alignment with portfolio priorities

Case Study: Charter alignment review for a strategic initiative

Module 3: Defining Project Objectives and Success Criteria

 

Writing SMART project objectives

Differentiating outputs, outcomes, and benefits

Establishing measurable success indicators

Aligning objectives with stakeholder expectations

Avoiding vague and conflicting objectives

Case Study: Rewriting weak project objectives

Module 4: High-Level Scope Definition

 

Defining project scope boundaries



Identifying in-scope and out-of-scope elements

Documenting key deliverables and exclusions

Managing scope assumptions at initiation

Preventing scope creep from project start

Case Study: Scope ambiguity in an infrastructure project

Module 5: Stakeholder Identification and Analysis

 

Identifying internal and external stakeholders

Mapping stakeholder interests and influence

Defining sponsor roles and authority levels

Assigning responsibilities using RACI principles

Documenting stakeholder expectations in the charter

Case Study: Stakeholder conflict during project authorization

Module 6: Governance and Decision-Making Structures

 

Defining governance frameworks for projects

Establishing escalation and approval paths

Clarifying decision-making authority

Integrating PMO and steering committee roles

Documenting governance structures in the charter

Case Study: Governance gaps affecting project approvals

Module 7: High-Level Schedule and Milestones

 

Developing milestone-based schedules

Identifying key phases and dependencies

Estimating timelines at initiation stage

Documenting schedule assumptions and constraints

Aligning milestones with reporting requirements

Case Study: Unrealistic timelines in a project charter

Module 8: Budget and Resource Overview

 

Estimating high-level project costs

Identifying funding sources and constraints

Defining resource requirements and responsibilities

Linking budget estimates to scope and milestones

Documenting financial approvals and limits

Case Study: Budget overruns due to poor charter estimates



Module 9: Risk Identification and Assumptions

 

Identifying high-level project risks early

Documenting assumptions and constraints

Differentiating risks from issues

Assigning ownership for major risks

Linking risk awareness to decision-making

Case Study: Unmanaged assumptions causing project delays

Module 10: Compliance and Regulatory Considerations

 

Identifying regulatory and compliance requirements

Integrating legal and policy constraints

Addressing data, safety, and ethical considerations

Aligning charter content with compliance standards

Documenting approval and audit requirements

Case Study: Compliance gaps identified post-approval

Module 11: Communication and Stakeholder Engagement

 

Defining high-level communication objectives

Identifying key communication channels

Managing expectations during initiation

Aligning communication with governance needs

Documenting communication principles in the charter

Case Study: Stakeholder misalignment due to poor communication

Module 12: Charter Documentation Standards

 

Structuring charter documents clearly

Using standardized templates and formats

Ensuring clarity, conciseness, and completeness

Reviewing charters for quality and consistency

Managing version control and approvals

Case Study: Charter revisions after quality review

Module 13: Approval and Authorization Process

 

Defining formal approval requirements

Preparing charters for executive review

Managing feedback and revisions



Securing sponsor sign-off and authorization

Baselining the approved charter

Case Study: Delayed authorization due to unclear approvals

Module 14: Tailoring Charters for Different Project Types

 

Adapting charters for IT, construction, and change projects

Scaling charters for small and large initiatives

Aligning agile and hybrid projects with charter needs

Addressing innovation and transformation projects

Maintaining governance while allowing flexibility

Case Study: Tailored charter for an agile transformation project

Module 15: Transition from Charter to Project Planning

 

Using the charter as a planning foundation

Aligning charter elements with project plans

Communicating charter commitments to teams

Managing changes after charter approval

Lessons learned from project initiation

Case Study: Smooth transition from charter to execution

Training Methodology

 

Instructor-led presentations and guided discussions

Practical workshops using real project charter templates

Group exercises and peer review sessions

Case study analysis and facilitated discussions

Role-playing sponsor and approval scenarios

Action planning for workplace application

Register as a group from 3 participants for a Discount

Send us an email: info@fineskilltrainingcenter.com or call +254769199797

Certification

Upon successful completion of this training, participants will be issued with a globally- recognized certificate.

Tailor-Made Course

We also offer tailor-made courses based on your needs.

Key Notes                 

mailto:info@fineskilltrainingcenter.com


a. The participant must be conversant with English.

 

b. Upon completion of training the participant will be issued with an Authorized Training Certificate

 

c. Course duration is flexible and the contents can be modified to fit any number of days.

 

d. The course fee includes facilitation training materials, 2 coffee breaks, buffet lunch and A Certificate upon

successful completion of Training.

 

e. One-year post-training support Consultation and Coaching provided after the course.

 f. Payment should be done at least a week before commence of the training, to FINESKILL TRAINING

CENTER account, as indicated in the invoice so as to enable us prepare better for you. 

Upcoming Scheduled Sessions

Start Date End Date Location Price

10 Aug 2026 21 Aug 2026 Online $2,200

17 Aug 2026 28 Aug 2026 Online $2,200

24 Aug 2026 04 Sep 2026 Online $2,200

31 Aug 2026 11 Sep 2026 Online $2,200

07 Sep 2026 18 Sep 2026 Online $2,200

14 Sep 2026 25 Sep 2026 Online $2,200

21 Sep 2026 02 Oct 2026 Online $2,200

28 Sep 2026 09 Oct 2026 Online $2,200

Ready to enroll or request a customized program? Book online or contact us:

Register Online Now

Email: info@fineskilltrainingcenter.com | Website: www.fineskilltrainingcenter.com

https://www.fineskilltrainingcenter.com/courses/project-charter-development-training-course

